COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 16: 09: 28
CONTI D: C13897 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 13897- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 49.5 DAYS TIME ALLOW 208 WORK DAYS
SH 85 - Sedalia PERCENT TIME:  23.80 ORI G TI ME ALLOW 180 WORK DAYS
PRQJECT NO NH 0852- 088
SH 85 - Sedalia
NAME OF ROAD: 085B
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
AVES CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 04/ 14/2003
18450 E. 28th Ave. DATE LET 02/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 03/ 2003 DATE TI ME STOPPED 05/25/2004
DATE CONTRACT EXECUTED  03/25/2003 DATE ACCEPTED 05/ 25/ 2004
Aur or a CO 80011 303- 363- 1000 DATE NOTI CE TO PROCEED 04/ 14/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,471, 186.29 PARTI Cl PATI NG $ 597, 175. 86 $ 380, 840. 38
AWARD PRQJECT AMT: $  4,573,000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 10. 91% TOTAL EARNI NGS 597, 175. 86 380, 840. 38
FUNDS AVAI LABLE: $ 4,874,010.43 STOCKPI LED MATERI ALS 67,492.31 0.00
GROSS EARNI NGS 664, 668. 17 380, 840. 38
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,497. 68 -1,816. 57
SECURI TI ES ENCUVBERED 4,497. 68 4,497. 68
NET EARNI NGS 664, 668. 17 383, 521. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 664, 668. 17 383, 521. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 383, 521. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13897- BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT NH 0852- 088 ESTI MATE NO: 0003 16: 09: 28

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200  ROADWAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 650
Ls 0. 250 10, 000. 00
40, 000. 00000 0. 900 36, 000. 00
0010 202-00010 REMOVAL OF TREE 17. 000 10. 000
EACH 1. 000 620. 00
620. 00000 11. 000 6, 820. 00
0015 202-00015 REMOVAL OF HEADWALL 7. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202-00020 REMOVAL OF CONCRETE BOX CULVERT 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0025 202-00027 REMOVAL OF Rl PRAP 27. 000 0. 000
sy 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 202-00035 REMOVAL OF Pl PE 225. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00037 REMOVAL OF END SECTI ON 5. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0040 202-00080 REMOVAL OF GUARD PQST 3. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0045 202-00090 *REMOVAL OF DELI NEATOR 174. 000 0. 000
EACH 42. 000 42.00
1. 00000 42. 000 42.00
0050 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 9. 000 0. 000
% 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 202-00203 REMOVAL OF CURB AND GUTTER 174. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0. 00



CONTI D C13897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 14, 110. 000 0. 000
Sy 62. 000 105. 40
1. 70000 62. 000 105. 40
0065 202-00220 *REMOVAL OF ASPHALT MAT 26, 701. 000 0. 000
5% 301. 000 511.70
1. 70000 301. 000 511.70
0070 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 11, 699. 000 0. 000
SF 1,371.000 1,412.13
1. 03000 1,371. 000 1,412.13
0075 202-00810 *REMOVAL OF GROUND SI GN 33. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0080 202-00815 REMOVAL OF SI GN ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0085 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0090 202-01000 *REMOVAL OF FENCE 15, 198. 000 14, 958. 000
LF 0. 000 0. 00
0. 26000 14, 958. 000 3, 889. 08
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 563. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0.00
0100 202-01300 *REMOVAL OF END ANCHORAGE 11. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0105 202-05150 * SANDBLASTI NG 4,126. 000 0. 000
SF 0. 000 0.00
0. 50000 0. 000 0.00
0110 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 115, 728. 000 27,664. 000
Cy 16, 300. 000 46, 455. 00

2.85000 43, 964. 000 125, 297. 40



CONTI D: C13897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01100 PROOF ROLLING 7.000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0120 203-01500 BLADI NG 21.000 0. 000
HOUR 4.000 520. 00
130. 00000 4. 000 520. 00
0125 203-01597  *POTHOLI NG 39. 000 2.500
HOUR 4. 000 1, 040. 00
260. 00000 6. 500 1, 690. 00
0130 206-00000 STRUCTURE EXCAVATI ON 2, 988. 000 0. 000
cy 26. 000 104. 00
4. 00000 26. 000 104. 00
0135 206-00060 *STRUCTURE BACKFILL (SPECIAL) (FLOWFILL) 180. 000 113. 000
cY 27. 000 2,160. 00
80. 00000 140. 000 11, 200. 00
0140 206-01781  SHORI NG ( AREA 1) 1. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0.00
0145 206-01782  SHORI NG ( AREA 2) 1. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0150 206-01783  SHORI NG ( AREA 3) 0. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0.00
0155 206-01784  SHORI NG ( AREA 4) 0. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0160 207-00205 TOPSO L 15, 381. 000 3, 983. 000
cY 0. 000 0.00
1. 50000 3, 983. 000 5, 974. 50
0165 208-00005 ERCSI ON LOG 453. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00



CONTI D C13897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00011 EROCSI ON BALES (WEED FREE) 252. 000 36. 000
EACH 20. 000 350. 00
17. 50000 56. 000 980. 00
0175 208-00020 SI LT FENCE 1, 864. 000 913. 000
LF 951. 000 1, 902. 00
2.00000 1, 864. 000 3,728.00
0180 208-00045 CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0185 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0.00
0190 208-00110 SEDI MENT REMOVAL AND DI SPOSAL 5. 000 0. 000
Cy 0. 000 0. 00
67. 00000 0. 000 0.00
0195 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 080
LS 0. 080 160. 00
2, 000. 00000 0. 160 320. 00
0200 209- 00000 WATER 1, 446. 000 180. 500
MGAL 135. 500 2,032.50
15. 00000 316. 000 4,740. 00
0205 210-00001 *RESET STRUCTURE 1. 000 0. 200
EACH 0. 800 32, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0210 210-00010 *RESET MAI LBOX STRUCTURE 3. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1.000 200. 00
0215 210-00810 *RESET GROUND SI GN 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0220 210-00815 *RESET SI GN PANEL 4.000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00006  *SEEDI NG (NATI VE) 26. 400 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0.00
0230 213-00002  *MULCHI NG (VEED FREE HAY) 33.200 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0. 00
0235 213-00008 *MULCH NG (WOOD CHI P) 351. 000 0. 000
cF 0. 000 0. 00
2.00000 0. 000 0. 00
0240 213-00061 *MULCH TACKI FI ER 3, 959. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0245 214-00225 *DECI DUOUS TREE (2.5 I NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0250 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 112. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0255 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0260 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0265 215-00030 *TRANSPLANT TREE (1.5 TO 3 I NCH) 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0270 216-00035 *SO L RETENTI ON BLANKET (PLASTI Q) 4,242.000 0. 000
% 0. 000 0.00
6. 00000 0. 000 0. 00
0275 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 4, 554. 000 0. 000
sy 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D: C13897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 217-00020  *HERBI Cl DE TREATMENT 1. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0285 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 15, 238. 620 0. 000
TON 0. 000 0. 00
8. 00000 0. 000 0. 00
0290 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 645. 890 0. 000
TON 93. 410 8, 406. 90
90. 00000 93. 410 8, 406. 90
0295 403-32741  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SG) (75) (PG 64-22) 11, 470. 290 0. 000
TON 0. 000 0. 00
36. 50000 0. 000 0. 00
0300 403-34841  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 64-22) 2, 029. 460 0. 000
TON 0. 000 0.00
38. 00000 0. 000 0. 00
0305 403-34871  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 12, 334. 510 0. 000
TON 0. 000 0. 00
44. 00000 0. 000 0. 00
0310 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 496. 000 0. 000
GAL 0. 000 0.00
0. 60000 0. 000 0. 00
0315 412-00600 *CONCRETE PAVEMENT (6 | NCH) 423.000 0. 000
sy 0. 000 0. 00
36. 00000 0. 000 0. 00
0320 412-00800  *CONCRETE PAVEMENT (8 | NCH) 3, 072. 000 0. 000
5% 0. 000 0.00
31. 00000 0. 000 0. 00
0325 412-01000 *CONCRETE PAVEMENT (10 | NCH) 43, 023. 000 0. 000
sy 0. 000 0. 00
24. 00000 0. 000 0. 00
0330 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 3, 743. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 503-00036  *DRILLED CAI SSON (36 | NCH) 42.000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0340 506-00010 RI PRAP ( SPECI AL) 1, 502. 000 0. 000
cy 0. 000 0. 00
38. 00000 0. 000 0. 00
0345 506-00206 RIPRAP (6 | NCH) 190. 000 0. 000
cy 0. 000 0. 00
35. 00000 0. 000 0. 00
0350 506-00212 RIPRAP (12 | NCH) 107. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0355 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 61.620 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0360 601-01000 CONCRETE CLASS B 75. 100 0. 000
cy 1. 500 450. 00
300. 00000 1. 500 450. 00
0365 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 2, 682. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0. 00
0370 603-01150 15 | NCH REI NFORCED CONCRETE Pl PE 432.000 0. 000
LF 59. 000 1, 770. 00
30. 00000 59. 000 1, 770. 00
0375 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 1, 529. 000 0. 000
LF 292. 000 10, 512. 00
36. 00000 292. 000 10, 512. 00
0380 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 383. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0385 603-01480 48 | NCH REI NFORCED CONCRETE Pl PE 151. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 8. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0395 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0400 603-10150 15 | NCH CORRUGATED STEEL Pl PE 67. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0405 603-10180 18 | NCH CORRUGATED STEEL PI PE 475. 000 0. 000
LF 35. 000 1, 120. 00
32. 00000 35. 000 1, 120. 00
0410 603-10240 24 | NCH CORRUGATED STEEL Pl PE 108. 000 0. 000
LF 0. 000 0.00
36. 00000 0. 000 0. 00
0415 603-30015 15 I NCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0420 603-30018 18 I NCH STEEL END SECTI ON 17. 000 0. 000
EACH 2. 000 400. 00
200. 00000 2.000 400. 00
0425 603-30024 24 I NCH STEEL END SECTI ON 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0430 603-70604 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 240. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0435 603-70804 8X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 167. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0440 604-00305 | NLET TYPE C (5 FOOT) 4. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 604-16005 | NLET TYPE 16 (5 FOOT) 37.000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0450 604-16010 | NLET TYPE 16 (10 FOOT) 5. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0455 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0460 604-30015 MANHOLE SLAB BASE (15 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0465 604-50062  GRATI NG AND FRAME 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0470 604-56000 SLOTTED VANE DRAI N 14. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0475 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 8, 607. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0480 606-01340 *END ANCHORAGE TYPE 3D 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0485 606-01385  *TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0490 606-01390 *END ANCHORAGE TYPE 3K 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0495 606-02003  *END ANCHORAGE ( NONFLARED) 3.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 606-02005 *END ANCHORAGE ( FLARED) 27.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0505 607-00005 *END POST 3. 000 2.000
EACH -1.000 -100. 00
100. 00000 1. 000 100. 00
0510 607-00010 *CORNER AND LI NE BRACE POST 61. 000 26. 000
EACH 0. 000 0.00
100. 00000 26. 000 2, 600. 00
0515 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 15, 859. 000 5, 829. 000
LF 2, 054. 000 2, 054. 00
1. 00000 7, 883. 000 7, 883. 00
0520 607-11460 *FENCE WOOD RAI LI NG 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
0525 607-11525 *FENCE (PLASTI Q) 393. 000 393. 000
LF 0. 000 0. 00
5. 00000 393. 000 1, 965. 00
0530 607-60116 *16 FOOT GATE 0. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0535 608-00006 *CONCRETE SI DEWALK (6 | NCH) 5, 837. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
0540 608-00010 *CONCRETE CURB RAMP 94. 000 0. 000
5% 0. 000 0.00
80. 00000 0. 000 0. 00
0545 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 820. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0550 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 10, 483. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 609-21021  *CURB AND GUTTER TYPE 2 (SECTION II-M 14, 973. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0560 609-24002 GUTTER TYPE 2 (2 FOOT) 429. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0565 610-00024  *MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 46, 564. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0570 612-00001  *DELI NEATOR (TYPE I) 13. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0575 612-00002  *DELI NEATOR (TYPE I1) 19. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0580 612-00003  *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 143. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0590 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 724. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0595 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0600 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0605 614-00011  *SIGN PANEL (CLASS I) 329. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
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Page 13

PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 614-00012  *SIGN PANEL (CLASS I1) 99. 000 . 000
SF . 000 0. 00
14. 00000 . 000 0. 00
0615 614-00013  *SIGN PANEL (CLASS I11) 94. 000 . 000
SF . 000 0. 00
14. 00000 . 000 0. 00
0620 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 618. 000 . 000
LF . 000 0. 00
14. 00000 . 000 0. 00
0625 614-01582  *STEEL SI GN SUPPORT (2-1/2 I NCH ROUND) (PCST AND 252. 000 . 000
SLI PBASE)
LF . 000 0. 00
25. 00000 . 000 0. 00
0630 614-70116  *PEDESTRI AN S| GNAL FACE (16-16) 4.000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0630 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS . 000
EACH . 000 0. 00
300. 00000 . 000 1, 200. 00
0635 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 9. 000 . 000
EACH . 000 0. 00
700. 00000 . 000 0. 00
0635 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS . 000
EACH . 000 0. 00
500. 00000 . 000 4,500. 00
0640 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2. 000 . 000
EACH . 000 0. 00
1, 100. 00000 . 000 0. 00
0640 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS . 000
EACH . 000 0. 00
780. 00000 . 000 1, 560. 00
0645 614-72860 *PEDESTRI AN PUSH BUTTON 4.000 . 000
EACH . 000 0. 00
100. 00000 . 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN
PRQJECT: NH 0852- 088 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0645 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS 4. 000
EACH 0. 000 0.00
45. 00000 4. 000 180. 00
0650 614-72864 *FIRE PREEMPTION UNIT 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0655 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0655 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS 1. 000
EACH 0. 000 0. 00
12, 750. 00000 1. 000 12, 750. 00
0660 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2.000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0660 MATERI AL ALLOMNCE W. STOCKPI LED TRAFFI C Sl GNAL POLES 0. 000
W TH LI GHTS
EACH 0. 000 0. 00
10, 096. 70000 0. 000 0. 00
0660 MATERI AL ALLOMNCE W. STOCKPI LED TRAFFI C SI GNAL POLE 0. 000
W TH LI GHTS
EACH 0. 000 0.00
9, 174. 45000 0. 000 0. 00
0665 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0665 MATERI AL ALLOMNCE W. STOCKPI LED TRAFFI C SI GNAL POLE 0. 000
STEEL (1MA)
EACH 0. 000 0.00
8, 602. 20000 0. 000 0. 00
0670 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0670 MATERI AL ALLOMNCE TRAFFI C SI GNAL | TEMS 1. 000
EACH 0. 000 0.00

450. 00000 1. 000 450. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 614-86245 *CONTROLLER ( TYPE 170E) 1.000 0. 000
EACH 0. 000 0. 00
18, 273. 31000 0. 000 0.00
0675 MATERI AL ALLOWANCE TRAFFI C SI GNAL | TEMS 1. 000
EACH 0. 000 0.00
15, 532. 31000 1. 000 15,532.31
0680 617-03010 DETOUR CULVERT PI PE 587. 000 60. 000
LF 207. 000 8, 280. 00
40. 00000 267.000 10, 680. 00
0685 619-00007 CONNECT TO EXI STI NG WATERLI NE 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0690 619-06060 6 | NCH DUCTI LE | RON PI PE 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0695 621-00450 *DETOUR PAVEMENT 6, 233. 000 0. 000
SY 5, 213. 000 59, 949. 50
11. 50000 5, 213. 000 59, 949. 50
0700 625-00000 CONSTRUCTI ON' SURVEYI NG 1.000 0.280
LS 0.130 6, 500. 00
50, 000. 00000 0.410 20, 500. 00
0705 626- 00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 115, 000. 00
230, 000. 00000 0.500 115, 000. 00
0710 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 250
LS 0. 000 0. 00
2, 000. 00000 0. 250 500. 00
0715 627-00005 * EPOXY PAVEMENT MARKI NG 403. 000 0. 000
GAL 0. 000 0.00
55. 00000 0. 000 0.00
0720 627-00012 *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 719. 000 0. 000
GAL 75. 000 2,475. 00

33. 00000 75. 000 2,475.00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 627-03003 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE C) (I NLAI D) 1, 504. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0730 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 979. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
11. 30000 0. 000 0.00
0735 627-30410 * PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 463. 000 0. 000
LI NE]
) SF 0. 000 0. 00
9. 20000 0. 000 0.00
0740 630- 00000 *FLAGGE NG 3, 407. 000 197. 000
HOUR 294. 500 5, 448. 25
18. 50000 491. 500 9,092.75
0745 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 130. 000 17.000
DAY 10. 000 1, 000. 00
100. 00000 27.000 2,700. 00
0750 630-00012 *TRAFFI C CONTROL MANAGEMENT 181. 000 15. 000
DAY 18. 000 6, 480. 00
360. 00000 33. 000 11, 880. 00
0755 630-80001 *FLASHI NG BEACON ( PORTABLE) 3. 000 1.500
EACH 0. 000 0. 00
500. 00000 1.500 750. 00
0760 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 3. 000 0. 000
EACH 1.500 150. 00
100. 00000 1.500 150. 00
0765 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 87.000 0. 000
EACH 28. 000 1, 680. 00
60. 00000 28. 000 1, 680. 00
0770 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 42.000 8. 000
EACH 6. 000 600. 00
100. 00000 14. 000 1, 400. 00
0775 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 2.000
EACH 2.000 220.00

110. 00000 4. 000 440. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 185. 000 0. 000
SF 44. 500 667. 50
15. 00000 44. 500 667. 50
0785 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 000 0. 000
EACH 1. 500 6, 000. 00
4, 000. 00000 1. 500 6, 000. 00
0790 630-80360  *DRUM CHANNELI ZI NG DEVI CE 217.000 25. 500
EACH 13. 500 405. 00
30. 00000 39. 000 1,170. 00
0795 630-80370 CONCRETE BARRI ER ( TEMPORARY) 5, 140. 000 0. 000
LF 2, 258. 000 33, 870. 00
15. 00000 2, 258. 000 33, 870. 00
0800 630-80380  *TRAFFI C CONE 125. 000 9. 500
EACH 12. 500 187. 50
15. 00000 22.000 330. 00
0805 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 4. 000 0. 000
EACH 1. 500 4,500. 00
3, 000. 00000 1. 500 4,500. 00
0810 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 000
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0815 700-70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0825 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 12, 751. 330 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 18, 814. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 352. 800 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT -1, 324.910 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0855 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70035 F/ A LANDSCAPI NG 3, 223. 460 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0865 700-70035 F/ A PRAI Rl E DOG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70040 F/ A RAI LROAD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700-70042 F/ A RAI LROAD FLAGG NG 14, 538. 380 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 1, 237. 550 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0885 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0973 203-00060 EMB MATL (CIP) CO #2 2,410. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0975 603-05015 15 IN RCES CO # 2 1. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0980 603-10300 30 IN CSP CO # 2 120. 000 0. 000
LF 0. 000 0.00
52. 00000 0. 000 0. 00
0985 603-30030 30 IN SES CO # 2 3. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0990 625-00000 CONST SURVEYING CO # 2 1. 000 0. 000
LS 0. 000 0.00
17, 325. 32000 0. 000 0. 00
0995 626-00000  MOBI LI ZATI ON CO # 2 1. 000 0. 000
LS 0. 000 0.00
23, 250. 00000 0. 000 0.00
1000 700-70012  F/ A ASPH PVMT | NCENTI VE CO # 2 0. 000 0. 000
F A 0. 000 0.00
27, 175. 00000 0. 000 0. 00
1005 700-70013  F/ A CONC | NCENTI VE PYMI CO # 2 0. 000 0. 000
F A 0. 000 0.00
7, 010. 00000 0. 000 0.00
1010 700-70025 F/A QUALITY | NCENTI VE PYMI CO # 2 0. 000 0. 000
F A 0. 000 0.00
13, 270. 00000 0. 000 0. 00
1015 613-30400 LI GHT STD ALUM (40 FT) CO # 4 2. 000 0. 000
EACH 0. 000 0.00
2, 461. 00000 0. 000 0.00
1020 613-40010 LI GHT STD FOUNDATI ON CO # 4 2.000 0. 000
EACH 0. 000 0.00
1, 242. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 608-01000 Bl TUM Sl DEWALK CO #2 80. 360 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
1030 625-00001  CONST SURVEYI NG (HOUR) CO #5 15. 000 0. 000
HOUR 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
1035 700-70034 F/ A REMOVAL OF BRI DGE 10, 511. 720 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1040 700-70033 F/ A WATER LI NE SLEEVE 1, 583. 130 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 611-00014 14 FT CATTLE GD 1. 000 0. 000
EACH 0. 000 0.00
4, 849. 51000 0. 000 0. 00
1050 612-00041  DELIN (FLEX) (TY 1) 136. 000 0. 000
EACH 0. 000 0. 00
24. 20000 0. 000 0. 00
1055 612-00042  DELIN (FLEX) (TY I1) 165. 000 0. 000
EACH 0. 000 0.00
26. 40000 0. 000 0. 00
1060 612-00043  DELIN (FLEX) (TY I11) 67. 000 0. 000
EACH 0. 000 0. 00
28. 60000 0. 000 0. 00
1065 613-00201 2 | N ELEC COND ( JACKED) 150. 000 0. 000
LF 0. 000 0.00
15. 40000 0. 000 0. 00
1070 210-01130 RES GDRAIL TY 3 CO #11 315. 000 0. 000
LF 0. 000 0. 00
5. 78000 0. 000 0. 00
1080 700-70033 F/ A RENTAL OF RESI DENCE 2,596. 250 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1085 627-00001  PVMI MKG PAI NT 5. 000 0. 000
GAL 0. 000 0.00
127. 10000 0. 000 0. 00
1090 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) ROADWAY 2,193. 000 0. 000
sy 0. 000 0. 00
4. 65000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,264,152.62$  380,840.38% 602, 348.17
CAT NO0300 G 17-CF
0895 206-00000  STRUCTURE EXCAVATI ON 2, 886. 000 0. 000
cy 0. 000 0. 00
4. 00000 0. 000 0. 00
0900 206-00200  STRUCTURE BACKFI LL (CLASS 2) 1, 931. 000 0. 000
cy 0. 000 0. 00
6. 00000 0. 000 0. 00
0905 206-01785  SHORI NG ( AREA 5) 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0910 510-20100 STRUCTURAL PLATE ARCH ( SPECI AL) 114. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0910 MATERI AL ALLOMNCE STRUCTURAL PLATE ARCH 108. 000
LF 0. 000 0.00
290. 00000 108. 000 31, 320. 00
0915 601-01000 CONCRETE CLASS B 109. 400 0. 000
cy 0. 000 0. 00
300. 00000 0. 000 0. 00
0920 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 7,429. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0. 00
1075 601-40200 CLASS 5 FINI SH CO #12 915. 000 0. 000
SF 0. 000 0. 00
2. 40000 0. 000 0. 00
CAT 0300 CURRENT AMT $  148,975.00$ 0.00% 31, 320. 00
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PCN: 13897-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0852- 088 ESTI MATE NO 0003 16: 09: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0305 G 16-C
0925 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 657. 000 0. 000
5% 0. 000 0.00
4. 65000 0. 000 0. 00
0930 403-34871  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 72. 480 0. 000
TON 0. 000 0. 00
44. 00000 0. 000 0. 00
0935 420-00500  *GEOTEXTI LE ( PAVI NG 542. 000 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0. 00
0940 515-00400 *CONCRETE SEALER 175. 000 0. 000
sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0945 515-00410 CONCRETE SEALER (CALCI UM NI TRI TE) 175. 000 0. 000
5% 0. 000 0.00
70. 00000 0. 000 0. 00
0950 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0955 601-06150  CONCRETE ( PATCHI NG 225. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
CAT 0305  CURRENT AMT $ 31, 026.67 $ 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0960 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0965 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0970 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
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ESTI MATE RUNO07/ 02/ 2003

PRQJECT TOTAL CURRENT AMI $ 5,471,186.29$%

ESTI MATE NO. 0003 16: 09: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PER OD TH' S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
1095 900-00006  ADDED | TEM (DOLLAR)/ LI QUI DATED DAMAGES -3, 968. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00
CAT 0400  CURRENT AMT $  27,032.00$ 0.00$  31,000.00
380,840.38% 664, 668. 17



